

Performance in initiating clinical research Quarter 1 submission 2017-2018



Id	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	Reasons for Delay	Comments	Reasons for delay correspond to:
106675	16/EM/0334	211013	The RESPECT Study (Randomised Evaluation of Sexual health Promotion Effectiveness informing Care and Treatment): a feasibility study of an intervention aimed at improving the Sexual Health of People with Severe Mental Illness	Yes	16/03/2017	50	69	119	No	16/11/2016	17/11/2016	16/11/2016	25/11/2016	06/01/2017	Please Select...	09/01/2017	D) Sponsor delays E) Staff availability G) No Partients	Recruitment materials were not available until after the planned opening date. The opening date was delayed due to site staff capacity. Despite several approaches no patients consented until 16th March 2017.	Both